GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Dept.- PRED-APRRP(AIIB)-Chittoor district - Pacakge No.34/ APRRP/PRED/ CTR/Roads/006, Consists of 78 road works in Punganur Constituency in Chittoor District- Est. Cost Rs.11200.00 lakhs –Revised Administrative sanction for Rs.11073.14 lakhs - No extra financial implication - Accorded - Orders – Issued.

G.O.Rt.No:-254 **Dated:08.05.2023**

Read the following:-

1. G.O.Rt.No.59, dated 28.05.2018 of PR & RD (Progs.II) Department.
2. From the ENC,PR Lr.No.AE/DEE1/APRRP/Package -34/CTR/2019, dt:19-04-2023

&&&

ORDER:-

In the G.O. 1st read above, administrative sanction orders has been accorded for an amount of Rs.3575,93,93,000/- (Rupees Three thousand Five Hundred Seventy Five Crores Ninety Three Lakhs and Ninety Three Thousand only) in respect of 2440 total works i.e., 2428 road works and (12) Bridge works with a total length of 4825.66 KM for "Providing Connectivity to Unconnected Habitations of 250+ population .

2. In the reference 2nd read above, the Engineer in Chief, Vijayawada has stated that Superintending Engineer, Panchyat Raj, Chittoor District has submitted the proposal for revised administrative sanction in respect of certain works under package 34. He has submitted the following for according revised administrative sanction.

1. The Package 34 consists of 78 road works in Punganuru constituency of Chittoor district with an estimate cost of Rs.112.00 Cr.
2. The package was entrusted to M/s. PLR Project Private Limited, Hyderabad based on tenders invited on eprocurement.gov.in portal.
3. Now the Superintending Engineer, Panchayat Raj, Chittoor has furnished comprehensive list of Works under this package which require revised Administrative sanction within the Package, the details of which are enclosed as Annexure-I.
4. Against the available sanction of Rs.11199.56 lakhs, the Revised Administrative sanction now proposed require an amount of Rs.11073.14 lakhs and resulting a savings of Rs.126.42 lakhs.
5. The RAS now proposed is mainly due to works deviations as per site requirements and due to change in mandatory provisions in respect of 35 works and savings in 38 works .

He has submitted that, there is no financial liability to Government at package level and as there is a requirement to accord Revised Administrative Sanction to close the works. He has requested to accord Revised administrative sanction as per the **annexure.**

3. Government, after Careful examination of the matter hereby accord revised administrative sanction for the road works as per the annexure the Pacakge No.34/ APRRP/PRED/ CTR/Roads/006, Consists of 78 road works in Punganur Constituency in Chittoor District and as there is a requirement to accord Revised Administrative Sanction in the **Annexure -I appended** to this order to close the works against the available sanction of Rs.11199.56 lakhs, the Revised Administrative sanction now proposed require an amount of Rs.11073.14 lakhs and resulting a savings of Rs.126.42 lakhs and there is no additional financial implication as proposed by the ENC, PR, A.P. Vijayawada.

P.T.O

4. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B RAJSEKHAR
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer in Chief, Panchayat Raj,
Vijayawada
The Superintending Engineer,
Panchayat Raj, Chittoor district
Copy to:
PS. to Deputy C.M (PR&RD)
P.S. to Special Chief Sec y., to Govt., PR&RD Dept.
SC/SF.

//FORWARDED BY ORDER//

B. Prabha Vani
SECTION OFFICER